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COUNTY OF LOS ANGELES
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900 SOUTH FREMONT AVENUE
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IN REPLY PLEASE

REFER TO FILE: C-1

TO: Each Supervisor

FROM: Gail Farber A
Director of Public Works

BOARD MOTION OF MAY 12, 2009, AGENDA ITEM 71
QUARTERLY REPORT OF DELEGATION OF AUTHORITY
AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009
JANUARY 2011 THROUGH MARCH 2011

On May 12, 2009, your Board approved delegating to the Director of Public Works the
authority to adopt plans and specifications, advertise for bids, award construction
contracts, execute change orders, accept projects, and enter into agreements for road,
highway, and bike trail infrastructure economic stimulus projects funded by the
American Recovery and Reinvestment Act of 2009.

As part of the approved action, I was directed to submit quarterly reports to your Board
on the delegated actions taken to deliver these projects. Attached is a summary of the
delegations of authority for the first quarter of 2011.

If you have any questions or need additional information, please contact
Jolene Guerrero of my staff at (626) 458-4975.
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Attach.

cc: Chief Executive Office (William T Fujioka)
County Counsel
Executive Office



Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009

January 2011 through March 2011

ADOPT AND ADVERTISE
None

AWARD
None

CHANGES IN WORK
Date of
Approval

Project ID No. Project Supv.
Dist.

Change Order Number Amount

03/30/2011 TSM0010177 Traffic Signal LED Indication and
Mast Arm Street Name Sign
Upgrade, Phase 2 1, 4, 5 lla $ (10,683.05)

03/21/2011 RDC0015194 Mulholland Highway, et al. 3 11 49,404.00

03/17/2011 T5M0010177
Traffic Signal LED Indication and
Mast Arm Street Name Sign
Upgrade, Phase 2 1, 4, 5 12 25,838.07

03/15/2011 RDC0015194 Mulholland Highway, et al. 3 14a 4,552.00
03/07/2011 RDC0015211 Colima Road, et al. 1, 4 7 9,000.00
03/07/2011 RDC0015211 Colima Road, et al. 1,4 8 (112,373.83)
02/03/2011 RDC0014415 Rosemead Boulevard 5 17 10,945.00
01/24/2011 RDC0014415 Rosemead Boulevard 5 16 2,500.00
01/19/2011 RDC0015194 Mulholland Highway, et al. 3 14 46,000.00

Total: $ 25,182.19

ACCEPTANCES
Date of
Approval

Project ID No.
Project

Supv.
Dist Final Contract Amount

03/28/2011 RDC0015218 Gorman Post Road, et al. - Phase 1 5 2,319,683.10
02/08/2011 RDC0015215 Angeles Forest Highway, et al. 5 2,351,351.48
02/08/2011 RDC0015214 Avenue G, et al. 5 4,263,667.24

Total: $6,615,018.72

FINANCIAL AGREEMENTS WITH CITIES
None
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